



REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF NATIONAL DEFENSE  
GOVERNMENT ARSENAL  
Camp General Antonio Luna  
Limay, Bataan

### BIDS AND AWARDS COMMITTEE

RESOLUTION No. GA-BAC-PB-TC-2023-01  
07 July 2023

#### “RESOLUTION RECOMMENDING THE DECLARATION OF FAILURE OF BIDDING AND THE CONDUCT OF RE-BIDDING FOR THE PROCUREMENT OF 7.62MM TRACER CARTRIDGE UNDER IB # GA-BAC-2023-36”

**WHEREAS**, the Procurement of 7.62mm Tracer Cartridge for the Government Arsenal (GA) with a total Approved Budget for the Contract (ABC) amounting to a total of PhP49,500,000.00 was programmed in GA Annual Procurement Plan under Direct Production Materials (page 2. IV.A.3) to be funded from General Appropriations Act FY 2023;

**WHEREAS**, the Invitation to Bid (IB) was posted in the PhilGEPS, the GA Website and in conspicuous places at the GA premises from 08 to 14 June 2023;

**WHEREAS**, prior to submission and opening of bids, no prospective bidder secured bidding documents;

**WHEREAS**, during the bid opening on 06 July 2023, no bidder responded;

**WHEREAS**, foregoing considered, the GA TWG recommended to the GA BAC the declaration of the Procurement of 7.62mm Tracer Cartridge in the total amount of PhP49,500,000.00 as FAILED, since no bidder responded, as per Section 35.1 of the IRR of RA 9184, and the consequent conduct of re-bidding;

**NOW THEREFORE, BE IT RESOLVED**, as it is hereby resolved that the GA BAC recommends to the Director, GA the approval of the declaration of a FAILURE OF BIDDING so no bid was received and the immediate conduct of re-bidding for the Procurement of 7.62mm Tracer Cartridge under IB # GA-BAC-2023-36 pursuant to Sec. 35.1 of the Revised IRR of RA 9184).

Signed this 7<sup>th</sup> day of July 2023 at Camp General Antonio Luna, Lamao, Limay, Bataan.

  
MS AMELITA Q OMADTO  
Chairperson

  
MS. ROWEENA G BASA, CPA  
Vice-Chairperson

*on mission*  
ENGR NATALIE CZARINA C. DACLAN  
Member

  
MS MARILOU C. ROSALES  
Member

  
ENGR DENNIS DS CHUA  
Member

Approved/Disapproved:

  
GERRY P. AMANTE  
Director